SILVER/PETRUCELLI

Architects/ Engineers/ I nterior Designers
3190 Whitney Avenue, Hamden, CT 06518-2340

Tel: 2032309007 Fax: 203 230 8247
silverpetrucelli.com

MEMORANDUM OF MEETING

PROJECT: Eckerdey-Hall Senior Cntr, Middletown, CT
CLIENT: Town of Middletown

MEETING PLACE: Eckersley-Hall

DATE AND TIME: April 1, 2014

ATTENDEES:
Aresco Construction Silver/Petrucelli Architects | Data Contractor
Electrical Contractor Concrete Contractor Site Contractor
Plumbing Contractor Sprinkler Contractor Asbestos Contractor
HVAC Contractor Data Contractor Bob Dobmeier
Door Contractor Controls Contractor

Purpose: Construction Progress M eeting #25
Overall Stage of Construction for the week: Sitework, interior stair framing, finish ceiling install
& MEP work.

TOPICS OF DISCUSSION;

1. Safety issues, Hardhats mandatory, no smoking within 20’ of building (designated area has been
provided, Bathroom access. (Item to be reviewed weekly). No issues from previous meeting.
Reminders were sent out. No issues (4/1).

2. On dteenvironment issues, VOC's, Housekeeping, ventilation, clean areas, water, duct work,
vacuuming every day & major clean on Fridays. (Item to be reviewed weekly). No issues from
previous meeting. Reminders were sent out. No issues (4/1).

3. LEED Management; Waste management (dumpster classifications), training,
manufacture/warehouse distance to job site, recycling content. (Item to be reviewed weekly). No
issues from previous meeting. No issues (4/1).

4. Siteutilitieswill begin in early December (11/26) (12/3). Utilities to start next week (12/10).
Starting next week for utilities due to weather (12/17). Work to start next week due to past weather
issues (12/17). Starting next week (12/24). Dry wells starting Thursday—1/2/14, weather dependent
(12/31). Starting tomorrow (1/7). Installation in progress, yard drains are in now (1/21). Continuing
on yard drains next week, weather dependent (1/28). On hold due to cost (2/4) (2/11). On hold
pending SHPO's approval & weather (2/18) (2/25). Waiting for approval from SHPO, SPA to
contact SHPO for satus of Change Order (3/4). On-going (3/11). Power isin from the street
underground & waiting on CL&P for final connection (3/18). Geothermal site work has started back
up (3/26). Most of the drywells are in, started drilling again, should be done by end of week (4/1).

5. Sprinkler system — Sprinkler contractor sarting week of Christmas. Material isto be delivered on
Monday (12/17). Material was delivered - 12/24, installation to start this week (12/24). Started
(12/31). Started working down from the attic, snapping lines on ceiling (1/7). Upper level is roughed
in, lower level material to be delivered next week (1/21). Lower rough-ins starting tomorrow (1/28).



10.

11.

12.

13.
14.

15.

Ongoing (2/4). On hold until heat is moved (2/11). Working on attic & second floor drops (2/18).
60% of the upper level is complete (2/25). Contractor has worked as far as they can, on hold until
more walls are completed (3/4). On-hold (/11). Will be starting up next week for the lower level
(3/18). Working on small areas thru-out the building (3/26) (4/1).

Asbestos piping found, Bob Dobmeier is to notify Abatement Company (1/21). Aresco is working
on pricing (1/28). Subcontractor is working on pricing (2/4) (2/11) (2/18). Still under investigation
(2/25). Work to start next Tuesday (3/4). Starting today prepping for boiler (3/11). Waiting on cost
from the subcontractor (3/18) (3/26). SPA has the paper work & under review (4/1).

HVAC contractor to supply ABS control’s general information to SPA prior to formal submittal
(2/4). SPA has received general information & is reviewing (2/11) (2/18). SPA has sent approved
email for Aresco to submit formal paperwork (2/25). Controls contractor to arrive today (3/4) (3/11)
(3/18). Controls in progress (3/26) (4/1).

Shed demoalition isin progress (2/25). Aresco tisto coordinate with Bob Dobmeier (3/4). The paper
work is all set, looking to submit demo permit next week (3/11). Submitting the permit this week
(3/18). All paper work has been submitted to the town, Aresco isto call Bob Dobmeier to find out
status of permit (3/26). Waiting on permit from town (4/1).

New screen coordination to take place this week (3/18). Contractor needs the product information
from the city, SPA to notify the city for the requested information (3/18). Contractor has been in
contact with the city (3/26). Contractor is still waiting on information from the town, Bob Dobmeier
isto contact the individual in the town (4/1).

M echanical concrete slab isto be replaced next week (3/26). Old slab has been removed, pouring
slab next week (4/1).

West elevation soil will not support the lift for the roof work, SPA to contact Bob D. for him to visit
the site at next week’s meeting (3/26). Aresco is going to wait to seeif the soil is ok over time,
contractor isto provide pricing to bring in new soil if needed in the future (4/1).

Roofing to start the week of April 5™ (3/26). Contractor isto start prepping on Friday for ripping on
Monday of next week (4/1).

Attachments— None.

All individuals were asked if any outstanding concerns were left on thetable at the end of the
meeting. All were in agreement that all concerns were addressed at this meeting.

Next site meeting will be held on April 8" at 7:30am.

NEW TOPICS OF DISCUSSION:

1.

gk w

In depth work for thisweek — gypsum board is on-going, site work, MEP continuing, prepping for
roofing.

Brick repointing isto be verified by SPA & then notify SHPO for this approval if SPA accepts
pointing.

Door strike meeting to be held today to discuss door knob heights since all are at different heights.
Bathroom upstairs rough-ins are to be approved by today.

Shallow existing drain pipe on north side — SPA isto have the site engineer out for his inspection
with Bob D..

Bathroom wall support — SPA isto send out awritten directive for Aresco to provide pricing for
the bathroom walls to be raised (by to tiles high) & joined together above the doors for added
support of the walls.

CLOSED TOPICS OF DISCUSSION FROM PREVIOUS MEETING:

1.

None.



PHOTOS:




Any corrections, additions, or comments should be made to Silver / Petrucelli + Associates within 14
days of the date of the meeting.

Distribution: Distribution list, file



