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MEMORANDUM OF MEETING 
 
 

PROJECT:  Eckersley-Hall Senior Cntr, Middletown, CT 
CLIENT:  Town of Middletown 
MEETING PLACE:  Eckersley-Hall 
DATE AND TIME:  May 6, 2014 
 
ATTENDEES: 

 
Purpose: Construction Progress Meeting #30 
Overall Stage of Construction for the week: Site work, interior stair framing, finish ceiling install, 

MEP work & gypsum board. 
                                    

TOPICS OF DISCUSSION;  
 
1. Safety issues; Hardhats mandatory, no smoking within 20’ of building (designated area has been 

provided), portable toilets are on site. (Item to be reviewed weekly). No issues from previous 
meeting (5/6). 

2. On site environment issues; VOC’s, Housekeeping, ventilation, clean areas, water, duct work, 
vacuuming every day & major clean on Fridays. (Item to be reviewed weekly). No issues from 
previous meeting (5/6). 

3. LEED Management; Waste management (dumpster classifications), training, 
manufacture/warehouse distance to job site, recycling content. (Item to be reviewed weekly). No 
issues from previous meeting (5/6). 

4. Site utilities; Power is in from the street underground & waiting on CL&P for final connection 
(3/18). Geothermal site work has started back up (3/26). Most of the drywells are in, started drilling 
again, and should be done by end of week (4/1).  Most underground is in except for front, CL&P has 
been notified (4/8). Site contractor is ready to come around the front side tomorrow, Aresco is 
meeting with gas company today (4/15)(4/22). Pipes have been run out to the pole, Aresco is waiting 
on CL&P to move the pole, waiting on the gas company to install the meters (4/29). Waiting on 
CL&P & Gas company to complete connections (5/6). 

5. New screen coordination to take place this week (3/18). Contractor needs the product information 
from the city, SPA to notify the city for the requested information (3/18). Contractor has been in 
contact with the city (3/26). Contractor is still waiting on information from the town, Bob Dobmeier 
is to contact the individual in the town (4/1). Subcontractor cannot continue work, SPA to contact 
Bob Dobmeier about contact person in Town Department, holding up job (4/8) (4/15). SPA to send 
email to Joe Somalis (4/22). Aresco is installing the blocking and is going to close up the ceiling & 
the town will have to reopen for installation of the screen protection at the towns expense, contractor 
cannot wait this issue has been ongoing since December (4/29). 
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6. Roofing to start the week of April 5th (3/26). Contractor is to start prepping on Friday for ripping on 
Monday of next week (4/1). Started removal yesterday (4/8). 50% complete for roof removal (4/15). 
Working on back side of building (4/22). Removal is complete, subcontractor ready to install new 
roof, weather dependent (4/29). Weather tight for now, cupola is the next stage which will start this 
week or next (5/6). 

7. Existing lower level concrete wall - Aresco needs letter from engineer to say that existing concrete 
wall between the back side of the projection screen & the Mechanical Room is structurally sound, 
SPA to notify Structural Engineer. SPA has notified the Structural Engineer (4/15). SPA to follow up 
with the Structural Engineer (4/22). SPA is waiting on letter from Structural Engineer (4/29). 

8. Tile Submittal – SPA to forward the review of the tile submittals to Aresco (4/28). SPA is has 
requested a label on one submittal due to missing label (5/6). 

9. Elevator status – Elevator will be arriving in approximately two weeks, May 15th  (5/6). Elevator to 
arrive last week of May (5/6). 

10. Furring out upper level north bathroom wall – SPA to look into if bathroom wall can be furred 
out for mechanical exhaust since chimney has a bend in the structure. SPA to give Aresco a written 
directive (4/28) (5/6). 

11. Chalkboard tray removal – SPA will ask is chalkboard tray can be removed (4/28). SHPO has 
requested that chalkboard tray to remain & be painted, SPA to send directive (5/6). 

12. Toilet Accessory submittal – Bob D. has requested that SPA forward the bathroom accessory’s 
submittal (4/28) (5/6).  

13. Attachments – None. 
14. All individuals were asked if any outstanding concerns were left on the table at the end of the 

meeting. All were in agreement that all concerns were addressed at this meeting. 
15. Next site meeting will be held on May 13th at 7:30am. 
 

NEW TOPICS OF DISCUSSION: 
 

1. In depth work for this week – closing up the ceiling in the Dining Room, site work, MEP 
continuing, pouring the footing out front for the retaining wall. 

2. Bob Dobmeier to visit site – SPA to ask Bob D. to visit site for review of the front footing drains. 
3. Copper roof sleeves – Aresco’s HVAC contractor to submit RFI for which roof vents are to receive 

copper skins. 
 

 
CLOSED TOPICS OF DISCUSSION FROM PREVIOUS MEETING: 
 

1. Sprinkler system – Sprinkler contractor starting week of Christmas. Material is to be delivered on 
Monday (12/17). Material was delivered - 12/24, installation to start this week (12/24). Started 
(12/31).  Started working down from the attic, snapping lines on ceiling (1/7). Upper level is roughed 
in, lower level material to be delivered next week (1/21).  Lower rough-ins starting tomorrow (1/28). 
Ongoing (2/4). On hold until heat is moved (2/11). Working on attic & second floor drops (2/18). 
60% of the upper level is complete (2/25). Contractor has worked as far as they can, on hold until 
more walls are completed (3/4). On-hold (/11). Will be starting up next week for the lower level 
(3/18). Working on small areas thru-out the building (3/26) (4/1) (4/8)(4/15). 85% complete 
downstairs (4/22)( 4/29). No issues, closed (5/6). 

2. Brick repointing is to be verified by SPA & then notify SHPO for this approval if SPA accepts 
pointing. SHPO coming tomorrow (Wednesday 4/9) for their approval (4/8). 2nd new sample is up & 
is drying for approval (4/15). SPA & Aresco to look at today and notify SHPO if acceptable (4/22). 
SHPO is to review this Friday, May 2nd (4/29). Complete, closed (5/6). 

3. Gas load for fixtures not enough, Aresco to further investigate and possibly send RFI (4/22). Letter 
was given to SPA during the site meeting, SPA to review (4/29). Closed, SPA has reviewed & has 
filed the document internally (5/6). 
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Any corrections, additions, or comments should be made to Silver / Petrucelli + Associates within 14 
days of the date of the meeting. 
 
Distribution: Distribution list, file 


