SILVER/PETRUCELLI

Architects/ Engineers/ I nterior Designers
3190 Whitney Avenue, Hamden, CT 06518-2340

Tel: 2032309007 Fax: 203 230 8247
silverpetrucelli.com

MEMORANDUM OF MEETING

PROJECT: Eckerdey-Hall Senior Cntr, Middletown, CT
CLIENT: Town of Middletown

MEETING PLACE: Eckersley-Hall

DATE AND TIME: July 15, 2014

ATTENDEES:
Aresco Construction Silver/Petrucelli Architects | Site Contractor
Electrical Contractor Millwork Contractor Flooring Contractor
Plumbing Contractor Painting Contractor HVAC Contractor

Purpose: Construction Progress M eeting #40
Overall Stage of Construction for the week: Site work, interior stair framing, finish ceiling install, MEP
work & interior painting, kitchen equipment mid-August.

TOPICS OF DISCUSSION;

1. Safety issues, Hardhats mandatory, no smoking within 20’ of building (designated area has been
provided), portable toilets are on site. (Item to be reviewed weekly). No issues from previous
meeting (7/15).

2. On dteenvironment issues, VOC's, Housekeeping, ventilation, clean areas, water, duct work,
vacuuming every day & major clean on Fridays. (Item to be reviewed weekly). No issues from
previous meeting (7/15).

3. LEED Management; Waste management (dumpster classifications), training,
manufacture/warehouse distance to job site, recycling content. (Item to be reviewed weekly). No
issues from previous meeting (7/15).

4. Site utilities; Power isin from the street underground & waiting on CL&P for final connection
(3/18). Geothermal site work has started back up (3/26). Mogt of the drywells are in, started drilling
again, and should be done by end of week (4/1). Most underground is in except for front, CL&P has
been notified (4/8). Site contractor is ready to come around the front side tomorrow, Aresco is
meeting with gas company today (4/15)(4/22). Pipes have been run out to the pole, Aresco iswaiting
on CL& P to move the pole, waiting on the gas company to install the meters (4/29). Waiting on
CL&P & Gas company to complete connections (5/6) (5/13)(5/20). CL&P poles are on site, waiting
for utility companiesto start install (5/27)(6/3). All were informed that Aresco has put in a request
that the Mayor’ s office help out in this situation (6/10). No word on power from the electrical
company (6/17). No word yet from the utility company, panel is signed off, in CL&P's hands (6/24).
Y ankee gas has visited the site (7/1). Wrong polesinstalled by utility company, three weeks until
corrected poles will be installed (7/8). No word from the utility company in when reinstallation will
take place (7/15).

5. Tile Submittal — SPA to forward the review of the tile submittalsto Aresco (4/28). SPA is has
requested a label on one submittal due to missing label (5/6) (5/13). Tile contractor isworking on
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supplying label for submittal (5/20) (5/27) (6/3). Two weeks until bathroom tile install due to lead

time (6/10). Tile delivery is about a week out (6/17) (6/24) (7/1). Tilesto arrive soon (7/8)(7/15).

HVAC/Boiler room —Work is continuing in the boiler room for the mechanicals (6/10) (6/17).

Waiting on circulators (6/24) (7/1) (7/8) (7/15).

New stairs—to be completed end of next week plus (6/17). Continuing (6/24). Workable stairs from

upper level to attic later today (7/1). Completed to attic as planned (7/8). Week after next to Sart

back in on the lower portion of the stairs (7/15).

Site concrete — prepping outside (6/17). Prepping for stairs on the north side, working on bocce

court (6/24). Starting next week working on north stairs & sonotubes (7/1). Sidewalk & stairsare

prepped & ready for concrete (7/8). North stairs are complete, Bocce Court by the end of the week,

starting sidewalks next week (7/15).

Kilnson site— Aresco needs kilns on site to continue this portion of work (7/8). Waiting for delivery
from town (7/15).

Clearancesfor stove — SPA to investigate clearances for stove (7/8) (7/15).

Future use of window screens — SPA to investigate future use of screens (being replaces?) (7/8).

SPA to send email to Bob D. & Joe S. to request outcome of existing screens (7/15).

Attachments— None.

All individuals were asked if any outstanding concerns were left on thetable at the end of the

meeting. All were in agreement that all concerns were addressed at this meeting.

Next site meeting will be held on July 22™ at 7:30am.

NEW TOPICS OF DISCUSSION:

1.

2.

In depth work for thisweek — MEP continuing, upper level is being painted, installing trim on
upper & lower level in selected areas, continuing prepping for sidewalks, prepping for bocce court &
ramp, front door to be installed next week, floor tile work to start next week.

Gasinstall — Aresco iswaiting on gas company for install.

CLOSED TOPICS OF DISCUSSION FROM PREVIOUS MEETING:

1.

2.

Soffit painting — Will be painting for the next two weeks (6/10)(6/17). Painting has started today
(6/24). Started yesterday (7/1). Ongoing (7/8). Completed, closed (7/15).

Celling tile/M EP protrusions— SPA & Aresco & MEP contractors are to wak the rooms for
alignment issues. SPA & Aresco to research new design ideas (7/1). SPA to submit directive to
Aresco after today’ s review (7/8). Completed, closed (7/15).

Bracketsfor exterior lights - above north/south entrances need to be investigated (7/8). Completed,
closed (7/15).

Civil Engineer to visit the sitetoday — Aresco, Civil Engineer & SPA to review grade heights of
the new Bocce Court. | ssues have been resolved, closed (7/15).



PHOTOS:

Upper Level (Meeting Room)

Upper Level (Assembly Room)



Any corrections, additions, or comments should be made to Silver / Petrucelli + Associates within 14
days of the date of the meeting.

Distribution: Distribution list, file



