

# THE MATTABASSETT DISTRICT

# Memorandum

Date: April 23, 2015 Subject: District Project Construction Committee Meeting Tuesday, April 28, 2015

---

To: Bill Candelori, Peter Centurelli  
Angelo D'Alfonso, John Dunham, Tom Serra & Doug Sienna From: Brian W. Armet, Executive Director

---

## District Project Construction Committee Meeting April 28, 2015

The District Project Construction Committee Meeting for April will be held on **Tuesday, April 28, 2015, at 5:30 PM**. The Meeting will be held at the District Offices 245 Main Street, Cromwell, Connecticut.

The **DRAFT AGENDA** for the meeting is as follows:

1. Project Updates – Wright-Pierce & District
2. Review & Approval of C.H. Nickerson's Payment Requisition #36 (March/April 2015) – **\$ 473,945.97 – 97.19%**
3. Review & Approval of Wright-Pierce's Construction Inspection Payment Requisition for March, 2015 – **\$ 189,209.05 – 79.5%**
4. Change Order #41 – 8 PCOs for **\$49,895.08** –
  - PCO#292 – WESP Clear Pipe Drain (EPA) – \$ 1,009.57
  - PCO#293 – Incinerator EFM & PW Piping – \$31,994.17
  - PCO#294 – Sand Screw Controller Electrical – \$ 4,773.14
  - PCO#295 – Existing Sand Equip Electrical – \$ 3,842.64
  - PCO#296 – Replace Existing Manhole Frames & Covers – \$ 3,770.00
  - PCO#297 – EF-7A Exhaust Fan Changes – \$ 3,494.93
  - PCO#298 – Modify Sludge Storage Pump #2 VFD – \$ 1,608.72
  - PCO#299 - SDB Chemical Panel Alarms – \$ 1,349.05
5. Related Business and Staff Updates

C: Board Members not on the DPCC Committee