

THE MATTABASSETT DISTRICT

Memorandum

Date: November 19, 2015 Subject: District Project Construction Committee Meeting Monday, November 23, 2015

To: John Dunham, Peter Centurelli, Tom Serra & Doug Sienna From: Arthur G. Simonian, Executive Director

AGS

District Project Construction Committee Meeting November 23, 2015

The District Project Construction Committee Meeting for September will be held on **Monday, November 23, 2015, at 5:30 PM**. The Meeting will be held at the District Offices 245 Main Street, Cromwell, Connecticut.

The **AGENDA** for the meeting is as follows:

1. Project Updates – Wright-Pierce & District
2. Change Order #48 – 11 PCOs for **\$59,515.68**
 - PCO#329 – SCD 086 Lab/Main RTU Summer Reheat – \$2,983.66
 - PCO#344 – REV RFP-061, WDC-084 Primary Sump –\$28,413.28
 - PCO#345 – Install Existing Sand Addition Valve –\$7,105.27
 - PCO#347 – Control Room Duct Insulation – \$2,106.14
 - PCO#348 – CMU Wall @ Lab/Maint Building – \$2,040.59
 - PCO#349 – SDB Ladder Platform & Railing – \$6,028.19
 - PCO#350 – Static Sensor @ HRV-1 – \$4,716.65
 - PCO#351 – Actuator Revision for WCD0-073 – \$ 727.62
 - PCO#352 – OC Manifold & Dewatering WCD-089 – \$2,264.92
 - PCO#353 – Duct Pressure Sensor Electrical – \$ 663.29
 - PCO#354 – RFI 369 Changes (SDB-Re-feed Cabinets) –\$2,466.07
3. Review & Approval of C.H. Nickerson's Payment Requisition #43 (October/November 2015) – **\$ 149,867.44 – 99.60%**
4. Review & Approval of Wright-Pierce's Construction Inspection Payment Requisition for October, 2015 – **\$ 121,850.07 – 93.6%**
5. Related Business and Staff Updates