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CONTRACTOR PROJECT

CONTRACT 

CITY REVIEW

CONTRACT 

SENT TO 

CONTRACTOR

CONTRACT 

RETURNED

MAYOR 

SIGNED NTP Comments

ITS

Keigwin Fire 

Alarm Complete 2/3/2015 2/28/2015 Yes Yes

Construction 

anticipaed for 

completion on or 

about June 19, 2015

Utility 

Communications

BOE Entrance 

Door Complete 2/28/2015 3/10/2015 N/A Yes

Awaiting camera 

delivery

Utility 

Communications

MacDonough 

Security Complete 2/28/2015 3/10/2015 N/A Yes

Awaiting camera 

delivery

Utility 

Communications

WWMS 

Security Complete 2/28/2015 3/10/2015 N/A Yes

Awaiting camera 

delivery

Acessibility 

Ramps

Awaiting Grant 

Approval

Bathroom 

Accessibility

Awaiting proposal 

from Contractor






